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Passed in 2016, Proposition HHH is a $1.2 billion bill hoping to curb the homelessness epidemic
that is rising in the city of Los Angeles with the newly added construction of 10,000 supportive
housing units. This study serves to analyze and detail the homelessness epidemic in the Los
Angeles Area, familiarizes the reader with how Proposition HHH funding works together with
developers, as well as some of its shortcomings to date so far. To garner additional research, a
survey was performed with a sample size from both the developers engaged with Proposition HHH
and residents of the product in order to gauge how effective the bill has been in tackling the overall
issue of homelessness. This survey looks to gather quantitative data from a series of 6 questions
asked from 20 developers and 20 residents. A multitude of developers were surveyed from the
preconstruction, construction, and completed construction phases of their individual projects.
Residents of the completed HHH-funded projects were surveyed outside their associated building.
Suggestions and ideas for future research of how to best approach the homelessness issue and
Proposition HHH in Los Angeles are described following literature review and research.
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Introduction
One major issue public administration is currently facing in metropolitan cities is the growing
homelessness population. Some of the most famous cities around the United States such as Los
Angeles and New York combine to account for 23.8% of the homeless population in the United States
of America altogether (McCarthy, 2020). Unique to just the city of Los Angeles, however, is the
pronounced unsheltered homeless population with an estimated 71.4% of all homeless individuals in
the Los Angeles County without any form of overhead shelter. This is heavily contrasted with New
York City’s unsheltered homeless population of only 4.4%. The homelessness epidemic that is
ravaging these two American cities is a highly visible issue that any city resident has the opportunity
of witnessing first-hand by simply looking out a bedroom window into the streets of the city.
However, because of the high unsheltered population of homeless that exists in Los Angeles, the
homelessness epidemic is much more pronounced in the Southern California region. Simply within
the last decade, juxtaposing home prices with the rise of annual income illustrates a growing issue that
is only widening in the future.
This alarming trend prompted voters in November of 2016 to approve several bills focused on
tackling the issue, one of which included Proposition HHH, a $1.2 billion bond measure which
promised to fund the newly added construction of 10,000 supportive housing units. If the framework
surrounding Proposition HHH were to go through unhitched, the $1.2 billion bond would make a
great impact in getting the currently 66,436 homeless population off the streets and into the safety of
permanent, supportive housing units all around the Los Angeles County (LAHSA, 2020). These
proposed supportive housing units provide not only a place of shelter for the homeless, but also a
variety of unique services and treatment programs in order to aid those in need. However, this 10,000
number was only the goal when Proposition HHH passed in November of 2016. In the four years that

Proposition HHH has gone underway, construction projects being funded by the bond have had their
schedules pushed back, costs have exceeded expected values, and the 10,000 goal is now only 7,640.
The purpose of this study is to analyze how effective Proposition HHH has been in curbing the
homelessness epidemic. The question to be answered is, “Has Proposition HHH done a timely and
cost-effective job in the construction of supportive housing units?”

Literature Review
Literature review will first focus on laying a foundation for the reader in order to get a firm grasp of
the current homelessness epidemic in the Los Angeles Area. Following this understanding, a detailed
summary of the policy background and framework that surrounds Proposition HHH funding will be
outlined before reviewing some of the underlying issues with the current execution of the bill.

Los Angeles Homelessness Epidemic
Lining the glamorous Hollywood streets such as the Avenue of Stars or the Pantages Theatre, lies the
deep-rooted issue of homelessness in the county. Housing in the area has become a commodity that
lies outside the norm of most residents living in Los Angeles. When comparing the average household
income with the rising costs of homeowning, the average individual is not able to afford being a
homeowner. From 2011 to 2018, home prices in the county grew 73% while incomes rose only 17%
(Collins, 2019).

Figure 1. Case-Shiller home price index vs. federal wage (Collins, 2019)
The Federal Department of Housing and Urban Development (HUD) defines an affordable household
as one in which the cost of housing is below 30% of household income (Yeghiyan, 2018). Based on
this definition and a median 2-bedroom apartment for rent in Los Angeles at $2,610 per month, this
household would require a combined annual income of $104,400. However, when the median Los
Angeles resident’s household income is slightly above $40,000, it becomes clear why the
homelessness population is as such a rampant issue as it is. Proposition HHH and other affordable

housing measures passed by voters and public administration are required in order to bridge the gaps
in affordable housing and annual income.

Policy Background and Framework
With nearly 80% of voters approving Proposition HHH to combat the homelessness epidemic, the
funding provided by taxpayers serve to be utilized as a partial subsidy in the development of 10,000
supportive housing units (Galperin, 2019). Supportive housing units can be defined as a combination
of subsidized housing, resource services such as job training or drug treatment, and temporary
shelters. Each of these aspects of supportive housing work in tandem to provide a solid supportive
service team for the homeless population to get rehabilitated into society as quickly and cost-effective
as possible. Within an individual construction project, the $1.2 billion generated by Proposition HHH
will typically be utilized for roughly 30% of the overall construction project costs. This works out to
be roughly $140,000 that would be subsidized by the bill on a per-unit basis. Many projects that are in
development prioritize studio and one-bedroom apartments which in 2016, the City’s Comprehensive
Homelessness Strategy estimated the cost of these units at $350,000. However, if the very first
completed construction project funded by Proposition HHH is anything to go by, the actual costs of
these units are more comparable to the price of a single-family home than a supportive housing unit.
88th and Vermont is a 62-unit complex that is the first of the Proposition HHH pipeline to open in
January of 2020 with a per-unit cost of $549,000 (See Figure 1) (Henry, 2020). In comparison, the
median price of a single-family home in the Los Angeles County is $650,000 (France, 2021).

Figure 2. Distributed Costs of 88th and Vermont (Henry, 2020)

Proposition HHH Challenges
Construction costs constitute any expense in the project directly related to the physical construction of
the project such as labor or material. The soft costs include many of the intangible expenses in the
duration of construction project such as development fees, consultants, or permitting. Many of the

projects completed and forecasted in the HHH pipeline have similar cost breakdowns to the 88 th and
Vermont project. Within the scope of projects developed using Proposition HHH funding, an
unusually high amount of soft costs has been attributed to the increased overall project costs and often
as a result, scheduling delays. The increased soft costs have mostly been connected to the increased
complexity of funding as well as the regulatory framework set out by Proposition HHH. Projects
utilizing Proposition HHH funding have on average seven different funding sources which contribute
to the added costs and delays. Funding complexities combine with Proposition HHH terms and
conditions such as local resident labor requirements to compound the issue even further. 30% or more
of project hours are required to be done by local residents (Reamer, 2019). Additionally, projects
require a magnitude of consulting and accounting services which all combine to create a complex
network of irregularities to many developers. As a result of all this extra burden, many developers
chose to stay away from Proposition HHH funding altogether, minimizing the pool of qualified
developers to take on the homelessness epidemic.
When the first completed project of Proposition HHH was ready for occupancy a full four years after
the bill was enacted, it was clear to the general public that there was a lack of urgency. Many of the
developers that took on the challenge of helping those in need understood the extra challenges that
they would face on each project but were surprised by the lack of response by city officials. Ron
Galperin, a Los Angeles Controller who audited the progress of Proposition HHH, echoed this
statement when he observed the fact that, “No single City department is responsible for program-wide
Proposition HHH accounting decisions” (Galperin, 2019). The lack of a centralized taskforce in
charge of managing the distribution of funds in the pipeline created confusion in not only city officials
but resulted in schedule delays from the developer side of the project. This can be seen by how
different departments have been split up to manage separate entities of the Proposition HHH pipeline.
The City’s Housing and Community Investment Department is responsible for the housing and
corresponding accounting related activities. Program operations is overseen by the Office of the City
Administrative Officer. The Board of Public Works Office directs accounting-related activities.
Finally, administration of the facilities component of Proposition HHH is split between the latter two.
The lack of clear distribution of accounting-related activities puts developers at big risk of scheduling
delays when they are not able to line up policy priorities and approval timelines with each of their
other funding sources.
Community interest in the construction of supportive housing units has also played a challenging role
in the overall acceptance of Proposition HHH. Pushback has come in the form of community outcry
over the proximity of these supportive housing units to establishments such as schools, local parks, or
even churches (Strickland, 2019). Although many individuals in Los Angeles County agree that the
homelessness epidemic is a growing issue that must be faced head-on, few are willing to partake in
the actual practice of getting the homeless population off the street. Concerns such as an
unwillingness to live nearby those with mental illness have launched into public protests hoping to
impede construction. Despite the overwhelmingly popular vote in November of 2016 to commence
the beginning of Proposition HHH, public support has only waned in past few years.

Methodology
In order to get a better understanding of how best to combat the homelessness epidemic and utilize
public funding, the methodology used in this research was a series of quantitative data surveys. Those
involved within the surveys included 20 different developers at varying points of their construction
phase as well as residents of those that have already moved into already completed projects. The
varying points of construction include preconstruction, in construction, and completed construction.

11 developers were in the preconstruction phase, 7 in construction, and 2 having already completed
projects. No developer surveyed was involved in more than one project associated with Proposition
HHH. No response was given from city officials. One question was asked from both developers and
residents.
Each survey consisted of 6 different questions. No question was skipped or not answered out of the 40
responses received. A total of 3 yes/no questions were on each set of surveys. 1 Likert scale question
was utilized in each set of surveys. No free response questions were asked.
The purpose of these surveys was to gauge what were the challenges that developers faced with
Proposition HHH, as well as any possible solutions they might have in order to minimize the effects
of the homelessness epidemic. From residents of the completed projects, survey questions focused on
the difficulties they had with the housing process as well as how satisfied they felt with the product.
In order to gather this data, email responses were taken from the developers using the google forms
program. In-person surveys were used in order to gather the resident data. Proper procedures were
taken in order to minimize any risk due to the COVID-19 pandemic.

Results
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Figure 3. Response to Question 1: What was the most challenging aspect of the construction
project?
Figure 3 represents the response developers had when asked what the most challenging aspect of each
of their projects was. This question served to gauge what a multitude of developers felt was the
biggest issue in their Proposition HHH project. Only 2 out of the 20 surveyed expressed a challenge
outside of communication or the permitting process. All 20 developers felt that the biggest challenge
with their project had something to do with the HHH proposition. Despite rising labor and material
costs, no developer had expressed it as a larger challenge than dealing with the HHH proposition.

Figure 4. Response to Question 4: Do you think Proposition HHH has done a good job in
combatting the homelessness epidemic?
Figure 4 represents the response developers had when asked how good of a job they felt Proposition
HHH had done with combatting the overall homelessness epidemic. This question served to gauge
how developers felt about Proposition HHH as a bill that was dealing with homelessness.
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Figure 5. Response to Question 6: What type of housing projects do you think should more be
constructed of in order to alleviate the homelessness epidemic?
Figure 5 illustrates the response to the question that was asked to both developers and residents when
asked what type of housing projects you think should be constructed in order to alleviate the
homelessness epidemic. More than half of all responses agreed that a form of modular/prefabricated
construction would best fit supportive housing units. 1 resident believed that 2+ bedroom apartments
would be best and shared housing had slightly more responses than studio/1-bedroom apartments.
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Figure 6. Response to Question 2: How simple was the process in finding a new home in an HHHfunded project?
Figure 6 represents the response of residents when asked how simple of a process was it in finding a
home in an HHH-funded project. Many residents found that the process was either simple or very
simple with no responses from not simple.

Analysis of Results
The two primary results that should be taken away from these survey sets is the difficulties that
developers had with Proposition HHH as well as the type of housing projects most suited to
supportive housing units (See Figure 3) (See Figure 5). Out of the 20 developers surveyed, 10
believed the most challenging aspect of the project to be related to permitting, 8 believed that the lack
of communication was the largest issue, and 2 believed the overall HHH pipeline process to be the
biggest determining factor. 21out of the 40 respondents wanted to see more modular/prefabricated
designs introduced to the HHH pipeline. 11 answered that shared housing would be best, of which 9
were resident answers. Finally, 7 respondents believed that studio/1-bedroom apartments would be
best, and 1 resident answered 2+bedroom apartments.
Despite the many challenges that developers faced in the duration of their project, slightly below half
felt that Proposition HHH had done at least a good job in providing supportive housing units for the
homeless. From those who felt that Proposition HHH had not done a good job in combatting
homelessness, 9 out of 11 responses were from developers who were still in the preconstruction phase
of their project.
When referring to Figure 6, the data clearly shows that residents had little to no difficulty with the
actual process of finding a new home. 18 out of 20 believed that the process was very simple while 2
agreed that it was not difficult at the very least.

Conclusion
Proposition HHH was a bill passed in order to help fight the surging unsheltered homelessness
epidemic in the city of Los Angeles. However, despite the $1.2 billion funds allocated in order to
construct an additional 10,000 supportive housing units, literature review and research shows that
poor management from city officials is the main culprit in lengthy schedules and increased project
costs. Following the current track record that the bill has been on however, the proposition will either

need to be revised or funds need to be redistributed in order to get as close to the 10,000 number goal
as possible. Research shows that developers are running into project issues that mainly deal with a
lack of discipline from all parties involved. It is clear from the developer side of construction that
their main grievances with their construction projects lie in the lengthy permitting process and
communication delays with city officials. The lack of clear distribution of responsibilities, largely in
the accounting department, is a clear contributor to a developer’s ease of construction. Additionally,
these issues were impactful enough to warrant the dismissal of rising labor or unexpected job costs in
which no developer believed was most challenging. This is something that can be improved upon
simply by changing the majority of Proposition HHH projects from studio/1-bed apartments to the
much more popular modular/prefabricated construction type outlined in Figure 5.
Modular/prefabricated construction would simplify permitting across all projects in the HHH pipeline
and lead to a project with much more reasonable soft costs. The focus on a more detailed
preconstruction phase involving modular and prefabricated design would also match the funding
policies outlined in Proposition HHH. Developers still believe that Proposition HHH has made some
impact in curtailing the homelessness epidemic, but they are also not confident with how the city is
currently managing those funds. To the benefit of the actual residents, however, city officials are
much more effective in getting the homeless population into the building after construction is
complete in a timely manner.

Future Research
In future research, identifying modular/prefabricated homes that can be built in a timely and cheap
cost is a shared sentiment between developers and residents as one way that can lower the per-unit
cost of supportive housing. After literature review and research, modular/prefabricated homes would
be a great way to standardize the preconstruction process across all developers. This will severely
limit the number of delays in permitting and lead to lower soft costs. During my literature review of
Proposition HHH, a project was found, Vignes Street, a 232-bed development that had a unit cost of
about $200,000 (Smith, 2020). Amid the COVID-19 pandemic and funded by the federal CARES
Act, this modular homeless housing project utilized shipping containers to pump out a project that
was cheap and quick. Identifying real world examples like this in high-density cities can be one way
to expand upon the research into Los Angeles’s homelessness epidemic and the issue across the
United States.
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